

DETAILED EXPENSES FOR THE GREEN HOME PROJECT

Sheet No. 1

Date 2008	Paid to	Materials & Tools	Casual Labour	Recon- struction	Roof-1	Roof-2	Waste Disposal				MISCELLANEOUS	
											Description	Amount
Feb. 8	Hardware store	15.24										
Feb. 18	Hardware store	100.10										
Feb. 19	Helper (demolition)		244.00									
Feb. 27	Helper (demolition)		76.00									
Mar. 2	Helper (demolition)		96.00									
Mar. 7	Helper (demolition)		36.00									
Mar. 21	Helper (demolition)		44.00									
Mar. 28	Helper (demolition)		112.00									
Mar. 28	Hardware store	15.24										
Apr. 6	Helper (demolition)		52.00									
Apr. 7	Hardware store	15.24										
Apr. 11	Helper (demolition)		164.00									
Apr. 17	Hardware store	19.17										
Apr. 18	Helper (demolition)		167.00									
Apr. 18	Helper #2 (demolition)		184.00									
May 2	Helper (demolition)		140.00									
May 7	Carpenter (removing old stairs /building new ones)			1,600.00								
May 15	J. Raabe										"Sun Kit"	21.00
May 30	Roofer No. 1			565.00	2,260.00							
May 31	Hardware Store	3.83										
TOTALS		168.82	1,315.00	2,165.00	2,260.00							21.00